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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 150 Date: 07-Sep-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 364

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the weekly safety meeting at 7:15 AM. Crews had to work on the
façade plates & struts erections , work on the shear plates adjustment , & work on the grout preparations
Crews started at 7:20 AM.

Rick & Carlos M. to work on the outside perimeter of the base plate . Crews had to form around the
inflatable hoses , & close the top of the form . They started at 7:30 AM. Crews were done at 2:00 PM.

In addition to that , crews had to work on house keeping , & prepare to grout around the dowels .

Jose , & Carlos G. had to work on the top form inside the tower shaft & cells . Crews started at 7:25
AM. on the North shaft . They had to place the top board , & clean the area . Crews were done at 8:10
AM.

After that , crews had to work on the East cell . They had to mobilize their tools & equipment , cut to
size the top boards & nail them to the existing side panels . Crews started at 8:30 AM. They were done at
10:00 AM.

Then , crews had to work on the South , & North cells . Following the same procedures as the
previous cells . Crews started at 10:30 AM. They were done on the South cell at 3:30 PM. & on the North
cell at 4:15 PM.

Finally , crews had to work on the West tower shaft . They started at 4:30 PM. Crews were done at
5:10 PM. All crews had to wrap up their tools . They left at 5:20 PM.

Barry & Sam had to work on the jacking system inside the West tower shaft . Crews had to remove
the jacks , disassemble the brackets & pull them out of the site . Crews started at 8:30 AM. They were
done at 4:00 PM.

After that , crews had to work with ABF engineer on the North shear plate adjustment . Crews had
to install 2 brackets , mount the hydraulic jack & pull the top of the shear plate to align it with the North &
West tower shafts , & lock it in place . Crews started at 4:10 PM. They were done at 5:10 PM.

Jacob , & Joshua had to work on the barge rigging for the 43 meters elevation working platform ,
façade plates , & struts . Crews started at 7:30 AM.

Carlos , Tony , & Kevin had to work on the erections . Crews started at 8:00 AM. The 1st I beam for
the working platform at elevation 43 meters was in the air at 7:50 AM. Crews had to set in place the
I beams & secure them with bolts . Crews were done setting the supporting beams at 10:30 AM.

In addition to that , crews had to place the platform sections . They stated at 10:40 AM.They were
done at 12:15 PM.

In the afternoon , crews had to set the bottom façade plates . They started on the East side , then
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South , North , & West . Crews started at 1:00 PM. They were done at 3:30 PM.
Then , crews had to work on the side plates , & the catwalks . They started at 3:40 PM. They were

done at 5:15 PM.
All plates were secured with bolts . Crews had to wrap up their tools & equipment . They left at 5:20

PM.

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM SAM TORRECILLASIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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